

Estimated Time to complete removal of each cable.

The specific time to pull cables will vary on the type, condition, age and route. Clean Ocean estimates an average pulling speed and/or operation retrieval speed of 3 knots. The estimate of pulling speed is derived from the Chickasaw historic log of pulling pipe and cables. Additionally, Clean Ocean has accounted for loading and unloading of cargo.

SAJ-2015-02635 (SP-DCM) Agvadilla # 4 Ramey to Antigua
22 days 24 hour shifts and unloading time

SAJ-2015-02638 (SP-DCM) Agvadilla # 3 Ramey to Grand Turk
13 days 24 hour shifts retrieval time including unloading

SAJ-2015-02639 (SP-DCM) Ponce # 6 Ponce to Jamaica
14 days 24 hour shifts ocean retrieval time including unloading

SAJ-2015-02640 (SP-DCM) Ponce # 5 Ponce to St Croix
7 days 24 hour shifts ocean retrieval time

SAJ-2015-02641 (SP-DCM) Mayaguez # 2 Desecheo Island-Añasco to Dominican Republic
5 days 24 hour shifts ocean retrieval time

SAJ-2015-02643 (SP-DCM) Mayagüez # 1 Mayagüez to Santo Domingo
12 days 24 hour shifts ocean retrieval time